Virginia Educated:

A Post-College Outcomes Study
Production survey update

presented to the

State Council of Higher Education for Virginia

Academic Affairs Committee

by the

Survey and Evaluation Research Laboratory, VCU



Project Plan

Design

• Lit. review; advisory comm.; focus groups; stakeholder input

Develop

• Draft questionnaire; cognitive interviews; final revisions

Pilot

• Test protocols; sampling strata; linkages; questions, etc.

Revise

• Stakeholder input; finalize questionnaire & sampling plan

Production

• Large-scale, multi-mode dissemination

Analysis

• Multi-faceted survey analysis

Reporting

• Intensive write-up



Two data collection efforts

- Probability sample ("PS")
 - 50,495 graduates
 - Controlled for institution, race (Black/non-Black), discipline group, in/out of state, email
- Email-only supplement ("EOS")
 - Up to 52,175 eligible, invited in waves
- Aiming for a total of 15,000 responses



Data collection status

- Probability sample (PS)
 - 11,700 completions and counting
 - Aiming for 13,000 PS completions
 - Mail service running slow fourth mailing eliminated
- Email-only sample (EOS)
 - 1,300 completions and counting
 - Aiming for 2,000 EOS completions
- Data collection slowed due to COVID, but on track



Contacts: Probability sample (PS)

Date	Milestone
12/23	Contact 1: Advance letter mailed
12/30	Contact 2: Email sent to non-responders
1/2	Contact 3: Email sent to non-responders
1/29	Contact 4: Reminder Letters mailed
2/10	Contact 5: Email sent to non-responders
3/15	Contact 6a: Questionnaire paper packets mailed
3/23?	Contact 6b: Final reminder letters
3/28	Contact 7: Email to non-responders
4/5	Contact 8: Email to non-responders
4/16	Nominal last postmark date for responses
4/30	Close data collection

Key results

- So far, no unexpected issues with the data
 - Analysis is in progress
- More than two-thirds agreeing to data linkage
- About half interested in an ongoing survey panel
- Heavy use of open-ended items
 - More than 40,000 being reviewed and coded



Next steps

- Receive mailing #3 returns; send final emails
- Launch final EOS wave
- Engage new SERL staff in analysis and reporting
- SERL to mail requested survey booklet packets
- Close data collection by late April
- Weighting and completion of analysis
- Report and files delivered by June 30



Thank you! Questions?

Contact:

Jim Ellis, Ph.D.

Survey and Evaluation Research Laboratory

Virginia Commonwealth University

jmellis@vcu.edu

804-828-2839

